

Watchdog Completion Report

Status: repository implementation and integrated validation complete; final commit/push and post-Git Notion review remain in sequence.

Goal

Execute the corrected three-architecture program through separate specialist worktree chats, require branch-internal role subagents, review branch evidence and diffs, merge only accepted work, validate, push once, then review post-Git external-action gates.

Previous State

The prior Founder Meeting v2 integration and July 10 review supplied a strong CAG/RAG, service, provider-gate, and content-operation foundation. They remained partial for this goal because the corrected Branch A/B/C loop had not been executed and all external actions were still gated.

Executed Now

- Launched three separate 5.6 Terra worktree chats from the current working-tree state.
- Required Planner, Executor, Verifier, Safety Reviewer, and Branch Reporter subagents in every branch.
- Reviewed first-party public sources for drift-prone OpenRouter, Railway, competitor-product, and content-platform facts.
- Repaired role/runtime governance so authority comes from bounded roles rather than permanent runtime names.
- Added the complete PRD/ICP delivery product architecture, buyer hypothesis, 12-alternative map, delivery method, E1-E7 refresh, and manual Notion planning packet.
- Added the content-agent architecture, public-source/platform policy, feedback loop, exact 70/20/10 ten-item plan, and current blue/ivory visual specs.
- Merged three selective branch commits locally and ran the full integrator validation stack.

Branch Decisions

- **Branch A:** approve documentation/configuration changes; block provider, Railway, deployment, and always-online actions because current runtime evidence is absent.
- **Branch B:** approve.
- **Branch C:** approve.

Current External State

- Git: selective branch commits merged locally; final closeout commit/push pending the final scan.
- Notion: post-Git read-only planning and target/schema discovery pending.
- Linear: optional and blocked without a verified lightweight target map.
- Railway/Vercel/provider: blocked by the exact evidence gates in `external-action-gate-review.md`.
- Social/content publication: blocked; preparation artifacts only.

Daily Founder Notes

The July 4-10 packet remains accepted as a repo-visible evidence summary. A post-Git planning agent must compare it with this pushed run before any Notion update; no raw private note material may enter public files.

Exact Next Safe Action

Finalize the handout/wiki/log files, regenerate dashboard data, rerun the required checks, commit, and push main once. After the pushed commit is verified, launch the three read-only Notion planning reviews in `post-git-notion-review-contract.md` and mutate only if the connector target/schema gate passes.