

E1.2 Next Steps For Owner Acceptance And E1.3 Start

Date: 2026-06-26

Scope: E1 Build the Knowledge Base on Ourselves

Status: E1.2 proof package complete; owner acceptance needed before E1.3 is marked active.

Current State

E1.2 produced the requested internal proof package: PRD PDF, streaming report PDF, system report PDF, role/task split, LangGraph stage outputs, current runtime review, KB review, and agent handoff. The repository state was committed and pushed at commit 865c97d.

The E1.2 parent task should now be in Review, not In Progress, because the technical execution is complete but owner acceptance is still required before the system writes the approved PRD and agent history into the KB under E1.3.

Report Package

Report	Repository link
E1.2 PRD	https://github.com/mcharniuk1-spec/archflow_b1_knowledge/blob/main/project/reports/2026-06-26-e1-2-prd.pdf
E1.2 Streaming report	https://github.com/mcharniuk1-spec/archflow_b1_knowledge/blob/main/project/reports/2026-06-26-e1-2-streaming-report.pdf
E1.2 System report	https://github.com/mcharniuk1-spec/archflow_b1_knowledge/blob/main/project/reports/2026-06-26-e1-2-system-report.pdf

E1.2 Checklist Review

Subtask	Reviewed state	Evidence
E1.2.1 Select and approve the first source packet.	Done	Sanitized source packet and approved input boundary used for the proof run.
E1.2.2 Run AF Tools source inventory and extraction plan.	Done	Source inventory and retrieval log saved in the E1.2 run folder.
E1.2.3 Run AF Context summary and decision log.	Done	Context digest, summary, KB update, and WikiLLM run note saved.
E1.2.4 Draft the PRD with acceptance criteria.	Done	E1.2 PRD Markdown and PDF generated.
E1.2.5 Build the responsibility matrix and task list.	Done	Responsibility matrix and role/task plan generated.
E1.2.6 Record tool use, provenance, and run notes.	Done	Run summary, streaming JSONL, final graph JSON, report PDFs, and handout saved.
E1.2.7 Run AF Review and revise or approve the packet.	Done	Review report approved the package for internal public-safe publication with boundaries.

What The Owner Must Decide

- Approve the three E1.2 PDFs as the internal proof package, or request specific edits.
- Confirm whether E1.2 can move from Review to Done after reading the report package.
- Confirm that E1.3 should start with public-safe KB writeback only, without raw private source ingestion.
- Choose whether Obsidian mirror work starts in E1.3 as a sanitized summary mirror or stays deferred until after the first KB readback proof.
- Confirm whether Nexus remains deferred until live vault schema discovery passes, or whether the next agent should run a separate Nexus readiness check first.

Recommended Next Stage

Start E1.3 only after E1.2 owner acceptance.

E1.3 should write the approved PRD and agent history into the KB, then run a readback test. The readback test should prove that a future agent can retrieve:

- the E1.2 PRD summary;
- the agent roles and LangGraph route;
- the acceptance criteria and remaining gaps;
- the owner questions and approval status;
- the next operational step.

Do not expand into broad market research, private-source ingestion, live Nexus writes, or CrewAI LLM execution until this readback proof passes.

Obsidian Operating Instructions

Obsidian should act as the human semantic layer and control-room layer. WikiLLM remains the durable public-safe cross-run memory. Graphify remains generated structural reference. Nexus remains a live bridge only after the vault is open, schemas are discovered, and tool calls are verified.

For each workday, capture a short daily execution note with:

- date and task;
- human goal in plain language;
- source boundary and privacy level;
- decisions made;
- questions still open;
- artifacts created;
- evidence or checks run;
- next actions.

Transform rough human notes into public-safe KB knowledge before saving. The transformation rule is:

- **FACT:** verified state, artifact, command result, task status, or file existence;
- **INTERPRETATION:** what the fact means for the system or next work;
- **HYPOTHESIS:** plausible but unverified assumption to test later;
- **GAP:** missing input, blocked proof, missing runtime, or user decision needed.

Agent outputs should be normalized into these durable layers:

Input from agent or human	Durable destination
Run result, command evidence, completed task	WikiLLM runs/ and log
Reusable future rule or corrected assumption	WikiLLM memory.md
Architectural or analytical meaning	WikiLLM insights.md
Durable architecture choice	wiki/decisions/
Blocker or unresolved problem	wiki/issues/
Human-readable project synthesis	Obsidian project vault note
Generated code/file structure	Graphify generated reference
Live note operation	Nexus, only after schema discovery and runtime readiness

Do not paste raw transcripts, private screenshots, credentials, private URLs, account IDs, or local absolute paths into the public KB. Summarize, translate into English, mask sensitive values, and store only the reusable operational meaning.

Current Layer Review

Layer	Current status	Next improvement
Codex operator layer	Working; used for execution, review, commit, and push.	Keep Codex as the approval boundary for public-safe writes.
LangGraph	Working; E1.2 full-test path reached approved state.	E1.3 should use the same review-gated pattern for KB writeback and readback.
CrewAI	Config/import proof only.	Keep LLM execution deferred until a LangGraph-wrapped artifact proof is ready.
LlamaIndex	Approved public corpus retrieval passed.	Add readback assertions for E1.3 memory retrieval.
LangSmith	Sanitized smoke traces submitted.	Continue sending metadata only, not raw private content.
WikiLLM	Active public durable memory layer.	Record E1.3 approved PRD and run history, then test retrieval.
Obsidian	Planned semantic mirror/control layer.	Start with sanitized summaries and daily notes after E1.3 acceptance.
Graphify	Generated structural reference exists.	Query before broad reads when blast radius matters.
Nexus	Deferred live bridge.	Verify vault socket, tool schemas, and tool calls before any live note writes.

Copy-Ready Prompt For The Next Codex Agent

Continue ArchFlow from E1.2 Review into E1.3.

First read the public-safe project routing files, then the E1.2 proof outputs:

- project/README.md
- project/operating-rules.md
- project/runs/E1.2/2026-06-26-full-test/run-summary.md
- project/runs/E1.2/2026-06-26-full-test/E1.2_PRD.md
- project/runs/E1.2/2026-06-26-full-test/E1.2_System_report.md
- project/runs/E1.2/2026-06-26-notion-sync/next-steps-e1-2.md
- wiki/memory.md
- wiki/insights.md

Goal:

Run E1.3 by writing the approved PRD and agent history into the public-safe KB, then perform a readback test proving future

Constraints:

Do not ingest raw private sources. Do not store secrets, private URLs, local absolute paths, account IDs, screenshots, raw

Expected outputs:

- E1.3 run folder
- KB writeback report
- KB readback report
- updated WikiLLM run note, memory, insights, and log
- review report
- agent-handout.md

Stop condition:

E1.3 outputs exist, readback test passes or blocks with reasons, public safety scan passes, runtime guard passes, and the

Done Criteria For E1.2

E1.2 can be marked Done only after the owner confirms acceptance or the requested edits are completed. Until then, Review is the correct parent state.