

Cloud And KB Retrospective

Date: 2026-07-03

Status: Review

Scope: Jarvis cloud reliability, Vercel freshness, E1.6 collaborator KB, daily founder-note addendum, Graphify/Obsidian knowledge-system retrospective

Executive Verdict

The Jarvis cloud path is working for the current provider-disabled review-packet baseline. Railway is running and the hosted API passed all checks used in this continuation.

It is not perfect yet. Vercel production is reachable and browser-clean, but it serves an older dashboard data bundle than the current E1.7 review preview. Therefore the correct status is:

```
Railway Jarvis review packets: working
Vercel production availability: working
Vercel production freshness: stale
Full product runtime: gated
```

Scorecard

Area	Score	Visual	Result
Railway API availability	5/5	#####	service running, health passed
Provider safety	5/5	#####	provider calls stayed 0
Writeback safety	5/5	#####	external writeback stayed 0
Endpoint coverage	5/5	#####	health, CORS, chat, PRD/ICP, orchestra, roles, voice text, approval gate checked
Dashboard browser QA	4/5	####.	production UI loads, Config screen works, no browser errors found
Vercel update freshness	2/5	##...	production data older than current preview data
Full SaaS product runtime	2/5	##...	auth, persistence, provider ledger, writeback, voice storage, client workspaces remain gated

Cloud Function Proof

Function	Result	Meaning
Railway service state	Passed	hosted backend is running; private IDs are not stored in public files
GET /health	Passed	model provider none, provider calls 0, writeback 0
CORS preflight from Vercel production origin	Passed	production dashboard origin can call the hosted API
POST /api/chat	Passed	returns review packet only
GET /api/config/roles	Passed	role config is available
POST /api/config/roles/update	Passed as candidate packet	update is not durable until Codex/source review
POST /api/lanes/prd-icp	Passed	Architecture 1 service-output route works
POST /api/lanes/agent-orchestra	Passed	Architecture 2 control/orchestration route works

Function	Result	Meaning
POST /api/voice/chat	Passed	text transcript packet only; no raw audio storage
POST /api/test-runs/meeting-prd without approval	Passed gate	returns approval-required, as intended

Vercel And Browser QA

FACT:

- Production dashboard route returned HTTP 200.
- Review preview dashboard route returned HTTP 200.
- Production browser snapshot showed the dashboard, Jarvis, PRD/ICP, Agent Orchestra, Config, Project Plan, WikiLLM, Graphify, LangGraph, LlamaIndex, CrewAI, LangSmith, Env, and Gates surfaces.
- Production Config screen exposed editable chain fields, Save locally, and Export config packet.
- Save locally was clicked successfully in the production browser session.
- Browser console and page-error probes returned no errors.
- Production dashboard data was generated on July 2.
- Review preview dashboard data was generated on July 3 after the E1.7 artifacts.

INTERPRETATION:

The user-facing production dashboard shell is healthy, but the production data bundle is stale. The review preview is the current E1.7 review surface. This is the main reliability defect to fix before claiming that Vercel is always current.

GAP:

- No production promotion was performed in this continuation because production promotion remains gated.
- After the main push, production should be rechecked for automatic redeploy/freshness.

E1.6 Collaborator KB Update

The collaborator KB was structurally complete before this continuation, but it was not substantively populated. The new collaborator note turns the Daily Founder Notes packet into a role-specific working brief.

The collaborator lane now has:

- the reset-through-E1.7 story in public-safe language;
- the core proof chain;
- the ICP/product wedge correction;
- the cloud-runtime boundary;
- Epic 2 collaborator questions;
- explicit overclaiming risks.

This improves E1.6 from "folder exists" to "folder contains usable collaborator context."

Primary-Operator Daily Founder Notes Addendum

The primary-operator note records the corrected July 3 interpretation:

- earlier daily founder notes were accurate for the pre-E1.7 state;
- the later E1.7 run moved Railway from gated to provider-disabled hosted baseline verified;
- Vercel production freshness remains the new problem;
- full product runtime remains gated.

This prevents future agents from reading the earlier current-state report and missing the later cloud proof.

KB Retrospective

FACT:

- WikiLLM remains the durable memory layer.
- LlamaIndex remains bounded retrieval, not memory.
- Graphify remains generated structure, not final synthesis.
- Obsidian/Nexus remain human-readable semantic and live-vault layers after review.
- Daily founder notes are useful narrative memory, but they must be corrected by later proof when the same day has multiple major runs.

INTERPRETATION:

The current knowledge system is stronger when every layer has one job:

Layer	Job	Current quality
WikiLLM	durable facts, runs, insights, memory	strong
Run handouts	continuation state and proof	strong
Reports/PDFs	human executive explanation	strong
Dashboard data	current public evidence index	useful but deploy freshness-dependent
Graphify	structural graph/reference	refreshed after new files; 4,913 nodes, 5,086 links, 461 communities
Obsidian/Nexus	semantic human control room	useful after public-safe sync, not a raw dump
Notion	task/PM/private review layer	append-only updates work; statuses must avoid overclaiming

Critique

The system is now better than a static dashboard, because Railway can serve review packets without the local machine. But it is still not a finished cloud product.

The biggest weakness is state freshness. A backend can be healthy while the public dashboard still shows stale generated data. This creates a subtle overclaiming risk: "production loads" is not the same as "production reflects the latest verified project state."

The second weakness is durability. Role updates, dashboard config, and Jarvis packets are candidates until Codex reviews and writes files. That is safe, but it is not yet a true web app with durable state.

Acceptance Position

E1.7 should remain:

Review for provider-disabled hosted runtime
Not Done for full always-on product runtime

E1.6 should move from structural Review to stronger Review because the collaborator lane now has a substantive daily-note-derived brief.

Next Gates

- Recheck production Vercel data after the final main push.
- Promote production only with explicit approval.
- Add an always-current deploy/freshness proof if production should be the primary review surface.
- Add auth, persistence, provider budget ledger, durable writeback approvals, audit logs, and client workspace isolation before SaaS claims.
- Run Epic 2 only from source-grade evidence cards and owner answers.