

# Railway Dashboard And Jarvis Full-Cloud Setup Test Plan

Date: 2026-07-03

Status: setup/test plan complete, deployment not executed in this run

Scope: E1.7 hosted dashboard, Jarvis API, and agentic control surface

## Executive Answer

Railway is the right next backend host only for runtime features that Vercel static/serverless review packets cannot honestly provide: long-running workers, queues, provider calls, SSE/websocket events, durable uploads, persistent run state, auth, and controlled writeback.

Current proven state is Vercel-connected and provider-disabled. Railway has service scaffolding and prior MCP/project initialization evidence, but no deployment or /health proof. E1.7 should finish when Railway runs a provider-disabled Jarvis API with health, CORS/auth, budget guard, and dashboard routing verified without local Codex/Jarvis.

## Live Railway Check On 2026-07-03

FACT: The official Railway MCP is reachable and authenticated in this Codex session. Public report wording intentionally excludes account-identifying details.

GAP: The current local workspace is not linked to a Railway project. Environment status, deployment list, and service config queries fail because no project\_id is available in this session. No Railway deployment or hosted /health test was executed in this run.

## Current Cloud Readiness

| Layer            | Current proof                                                                    | Status                      |
|------------------|----------------------------------------------------------------------------------|-----------------------------|
| Static dashboard | Vercel-hosted dashboard/provider-disabled API contract recorded in prior handout | Working for review packets  |
| Local Jarvis API | FastAPI contract under services/jarvis-api/                                      | Code scaffold exists        |
| Railway          | Prior run created project/service and variables; deployment blocked by approval  | Not deployed                |
| Provider calls   | MODEL_PROVIDER=none default; provider routes disabled                            | Gated                       |
| Writeback        | Git/Notion/WikiLLM/Telegram dashboard writeback disabled                         | Gated                       |
| Voice            | Browser-local controls and text path only                                        | Gated for raw audio/storage |

## Target E1.7 Definition

E1.7 means: hosted dashboard, Jarvis API, and agentic system can run the provider-disabled review-packet contract without relying on the local machine.

It does not mean provider-backed automation, autonomous Notion/GitHub/WikiLLM writeback, raw voice storage, or paid customer runtime.

## Deployment Architecture

```
Vercel static dashboard
-> configured backend URL
-> Railway jarvis-api service
-> provider-disabled review packet endpoints
-> logs/status packets
-> Codex/owner review before any writeback
```

## Railway Setup Plan

| Step | Action                                                                  | Check                                                                         | Gate                              |
|------|-------------------------------------------------------------------------|-------------------------------------------------------------------------------|-----------------------------------|
| R1   | Confirm Railway project/service from prior setup or link/create project | railway status or Railway MCP project/service list                            | Owner approval for cloud work     |
| R2   | Deploy only services/jarvis-api                                         | Railway deploy logs show build/start                                          | Approval for code upload          |
| R3   | Set env variables from placeholders                                     | MODEL_PROVIDER=none, allowed origin, budget defaults                          | No secrets in repo                |
| R4   | Verify health                                                           | GET /health returns ok, provider calls 0, writeback disabled                  | Required before dashboard routing |
| R5   | Verify CORS/auth boundary                                               | Allowed origin works; disallowed origin blocked where applicable              | Required before public URL use    |
| R6   | Exercise endpoints                                                      | chat, roles, PRD/ICP, agent-orchestra, voice text route return review packets | Provider disabled                 |
| R7   | Point dashboard to Railway test backend                                 | dashboard state shows connected and no provider calls                         | No production promotion           |
| R8   | Record run                                                              | run note, PDF, dashboard data, wiki log, validation                           | Public safety scan                |

## Endpoint Test Matrix

| Endpoint                   | Expected result                                            | Failure meaning                                 |
|----------------------------|------------------------------------------------------------|-------------------------------------------------|
| /health                    | service ok, model provider none or gated, provider calls 0 | service not ready                               |
| /api/chat                  | review packet, no provider output                          | provider gate broken if it calls model          |
| /api/config/roles          | role config payload                                        | dashboard cannot configure orchestra            |
| /api/lanes/prd-icp         | PRD/ICP review packet                                      | Architecture 1 cloud route broken               |
| /api/lanes/agent-orchestra | agent-orchestra review packet                              | Architecture 2 cloud route broken               |
| /api/voice/chat            | text review packet only                                    | voice storage/provider risk if raw audio stored |

## Provider Activation Gate

Provider activation is a later lane. Required before any model call:

- server-side secrets only;
- current model list and pricing checked;
- ledger writes for model, input class, output class, token estimate, spend estimate;
- daily cap and run hard stop active;
- sanitized input class approved;
- AF Review and owner approval recorded;

- no raw private transcript, credentials, private URLs, local paths, or account IDs sent.

## What Full Cloud Setup Provides

For ArchFlow:

- a durable operator dashboard when local Codex/Jarvis is off;
- a cloud review-packet API for PRD/ICP and Agent Orchestra lanes;
- a future bridge for provider-backed tasks after budget/safety gates;
- a cleaner demo of the operating system behind the PRD Pack.

For clients:

- a visible method for turning source material into reviewed artifacts;
- stronger confidence that outputs are gated, traceable, and not raw AI chat;
- a future path toward secure client portals and artifact delivery.

## Critique

The current setup is useful but fragile if described as a finished product. It is an operator control system plus service-delivery proof, not yet a customer-ready cloud app. Railway should be used to prove backend reliability and policy enforcement first. Productization should wait until E2/E6/E7 prove buyer demand.

## Acceptance Criteria

- Railway deployment uses only `services/jarvis-api`.
- `/health` passes from the Railway domain.
- Provider calls remain zero.
- Writeback remains disabled.
- Dashboard connects to Railway backend in a test environment.
- Public safety scan, runtime guard, dashboard JSON parse, and diff check pass.
- Run handout and Notion/GitHub/Telegram packets are created.