

Vercel Production Cure Report

Date: 2026-07-03

Status: complete for production-current guarded review flow; blocked for live provider execution

Scope: Vercel production alias, Railway Jarvis API, guarded OpenRouter routes, dashboard freshness, and Epic 1 cloud closeout

Executive Verdict

The public dashboard cure succeeded for the review-flow scope. The exact public URL now points to the current Vercel production deployment, loads the dashboard, serves regenerated July 3 dashboard data, and exposes the Vercel same-origin Jarvis API.

Railway is also healthy for the Jarvis API. The service uses the Python/Nixpacks deployment path, passes health checks, stays awake, and serves the Architecture 1 PRD/ICP, Architecture 2 agent-orchestra, role config, role-update candidate, chat, and voice-text routes.

OpenRouter execution is wired but not activated. Both Vercel and Railway report `MODEL_PROVIDER=openrouter`, but provider calls remain `0` because copying the local OpenRouter key into external SaaS runtime env storage was blocked by approval review. That is the correct safety outcome until explicit credential-storage approval is given.

What Changed

Area	Result
Vercel production alias	Public dashboard URL now points to the current production deployment
Dashboard freshness	Production data.json is current for this cure run
Vercel API	/api/health, Architecture 1, Architecture 2, voice-text, and role config routes work
Railway API	Final deployment succeeded with Nixpacks, healthcheck path, restart policy, and one running instance
OpenRouter path	Guarded server-side path implemented for Vercel and Railway
Provider calls	0; approved-route tests stopped at openrouter_api_key_missing
Writeback	0; no Notion/GitHub/WikiLLM writeback from dashboard/API
Legacy Vercel projects	No deletion performed; no project was proven unused enough for safe deletion

Endpoint Matrix

Surface	Check	Result	Interpretation
Public dashboard	GET /project/dashboard/	Passed	Current review surface is reachable
Public dashboard data	GET /project/dashboard/data.json	Passed	Generated at 2026-07-03T16:15:05.906911+00:00
Vercel API	GET /api/health	Passed	MODEL_PROVIDER=openrouter, provider calls 0, writeback 0
Vercel Architecture 1	POST /api/lanes/prd-icp with provider approval flags	Passed as review packet	Route is wired; provider execution blocked at missing approved server-side key

Surface	Check	Result	Interpretation
Vercel Architecture 2	POST /api/lanes/agent-orchestra with provider approval flags	Passed as review packet	Agent-control route is wired; provider execution blocked at missing approved server-side key
Vercel voice-text	POST /api/voice/chat	Passed as review packet	Text transcript path only; no raw audio storage
Vercel roles	GET /api/config/roles	Passed	Role config is available
Railway health	GET /health	Passed	MODEL_PROVIDER=openrouter, provider calls 0, writeback 0
Railway CORS	Preflight from public dashboard origin	Passed	Dashboard origin can call hosted API
Railway Architecture 1	POST /api/lanes/prd-icp with provider approval flags	Passed as review packet	Route is wired; provider execution blocked at missing approved server-side key
Railway Architecture 2	POST /api/lanes/agent-orchestra with provider approval flags	Passed as review packet	Agent-control route is wired; provider execution blocked at missing approved server-side key
Railway voice-text	POST /api/voice/chat with provider approval flags	Passed as review packet	Voice-text route now reads provider approval fields; raw audio remains off
Railway role update	POST /api/config/roles/update	Passed as candidate packet	Configuration updates are review candidates, not durable writes

Issue Found And Fixed

FACT:

- The first Railway replacement deploy used the wrong archive root and was detected as a static/Caddy app.
- That deployment crashed because uvicorn was unavailable.
- The previous healthy Railway instance continued serving while the replacement failed.
- Redeploying with the service directory as the archive root made Railway detect the Python/Nixpacks service correctly.

INTERPRETATION:

The reliable Railway deploy command for this service must force the service directory as the deployment root. Otherwise Railway may infer the public repository as a static app and ignore the Python requirements.

NEXT:

Use the path-root Railway deploy pattern for future services/jarvis-api deploys.

Vercel Legacy Cleanup Decision

No Vercel projects were deleted. The current team shows more than one project, but there was not enough evidence to prove which historical projects are unused and safe to remove. The safe cure was to update the public alias to the current public production deployment.

Deletion should only happen after an explicit inventory that checks project name, latest production URL, linked domains, Git source, recent deployment activity, and owner confirmation.

Remaining Gates

Gate	Status	Required next
OpenRouter live execution	Blocked	explicit approval to store the key in Vercel/Railway env, then one low-cost ledgered test
Durable writeback	Blocked	auth, approval workflow, audit log, rollback
Client workspaces	Not built	auth, persistence, data isolation
Raw voice/STT/TTS	Not productized	retention policy, provider decision, storage boundary
Full LangGraph cloud state machine	Not proven	hosted state transitions, persistence or explicit stateless contract
Default CrewAI runtime	Not promoted	controlled artifact-producing run and reviewer verdict

Epic 1 Status

Epic 1 is complete for the production-current guarded cloud review-flow scope. It remains Review for full product runtime and should not be sold as a self-serve SaaS until provider execution, auth, persistence, writeback, and buyer proof are separately implemented and verified.