

E1.2.8 Agent Activity Progress Report

Run Metadata

Field	Value
Date	2026-07-02
Lane	E1.2.8 testmeeting local/Codex PRD run
Epic/task	E1 Build the Knowledge Base on Ourselves / E1.2.8
Agent role	Codex local operator
Status	Complete for local run; OpenRouter status not_run

Source Boundary

- Approved inputs: private test meeting transcript and private discovery-methodology document.
- Excluded raw inputs: raw transcript, names, private URLs, screenshots, credentials, account IDs.
- Public-safe source IDs: SRC-E128-MEETING, SRC-E128-DISCOVERY, SRC-E128-E1-PUBLIC.

Activity Ledger

Time	Actor	Action	Artifact	Status
2026-07-02	Codex	Read private source boundary	source-inventory.md	complete
2026-07-02	Codex	Built sanitized digest	context-digest.md	complete
2026-07-02	Codex	Generated local PRD	E1.2.8_Local_PRD.md	complete
2026-07-02	Codex	Applied methodology review	E1.2.8_Source_Methodology_review.md	complete
2026-07-02	Codex	Prepared backlog/questions	backlog-and-questions.md	complete
2026-07-02	Codex	Ran AF Review	review-report.md	complete

Artifact Table

Output	Path	Purpose	Review State
Source inventory	source-inventory.md	Source boundary and public-safety record	accepted
Context digest	context-digest.md	FACT/INTERPRETATION/HYPOT HESIS/GAP	accepted
Local PRD	E1.2.8_Local_PRD.md	Main local PRD output	review
Streaming report	E1.2.8_Local_Streaming_report.md	Process evidence	accepted
Methodology review	E1.2.8_Source_Methodology_review.md	Discovery/PRD method application	accepted
Backlog/questions	backlog-and-questions.md	Task candidates and gaps	review
Review report	review-report.md	AF Review status	accepted

Provider Ledger

Field	Value
MODEL_PROVIDER	none for local run
Provider calls	0 for local run
OpenRouter status	not_run
Cost	0.00 USD for local run

Checks To Run

- Public safety scan.
- Runtime guard.
- Workflow validation.
- Dashboard JSON parse.
- JS syntax check.
- PDF existence and size check.

Notion Status Candidates

Task	Status Candidate	Evidence	Blocker
E1.2	Review	New source-specific PRD package exists	Owner acceptance
E1.2.8	Review if local package is accepted; otherwise Blocked for OpenRouter	Local artifacts and PDFs	OpenRouter/provider comparison may remain gated
E1.3.9	Review	Dashboard local architecture fixes	Hosted runtime still gated
E1.7	Backlog	Railway config exists	Hosted deploy not proven

Next Safe Action

Review local PRD and decide whether the OpenRouter comparison should run on the sanitized digest under the provider gate.